

~~SECRET~~
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S) <div style="text-align: center;">OC-E</div>		BUDGET EST. FY AMOUNT		REPORTING PERIOD <div style="text-align: center;">1 - 31 March 1963</div>
ACTION				
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER <div style="text-align: center;">E-5020</div>	PRIORITY CLASS <div style="text-align: center;">I</div>	PRIM. RESPONSIBILITY <div style="text-align: center;">YES</div>	PROJECT ENGINEER <div style="background-color: black; width: 100px; height: 20px;"></div>	
PROJECT TITLE <div style="text-align: center; padding-top: 10px;">Modification Work Orders</div>				25X1A9a
PROJECT REQUIREMENT <div style="text-align: center; padding-top: 10px;">To notify all field stations of standard modifications to equipment</div>				
PROJECT DESCRIPTION <div style="text-align: center; padding-top: 10px;">Reproduce necessary copies, assemble and prepare cover letters for all Modification Work Orders. Obtain approval and coordination. Determine category of distribution and forward to appropriate areas.</div>				
APPROVAL DATE	APPROVED BY <div style="text-align: center; padding-top: 10px;">/HWK/ /FGI/</div>		STARTING DATE <div style="text-align: center;">8 February '55</div>	COMPLETION DATE
REMARKS <div style="padding-top: 10px;"> <ol style="list-style-type: none"> 1. Modification Work Order No. 54 outlines addition of Gold contact assemblies for M-28 ASR set. The M.W.O. reiterates KW-26 modifications to improve low level keyer operation. A token quantity of gold contacts was sent to all areas; balance required for each area is on back order. Factory delivery to be around 1 May 1963. 2. Modification Work Order No. 56 contains all known necessary CSR-2 modifications including the up dating of the oscillator adjustment procedures. Reports indicate considerable improvement of reliability when all modifications are complete. </div>				